
Site Name: Operational Period: I U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 10-8-2014 DAILY WORK ORDER I 

Branch: Federal 
Division/ 

Response !mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: 
>--

Continue to set up site for sludge box operations includin_g vapor carbon unit for exhaust. 
Continue dev~lopment of profiles and disposal of sludge, liquids and solids. -
Place heavily soiled PPE and debris into the open top roll off. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
• -

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal -- -
Task Order: 062 Date: 10.8.2014 Time:1700 

1 
Date: 10.8.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick-up Truck 2 2 
- - - - -- ~ 

Foreman 1 1 Bobcat w/sweeper 1 1 
- -- - -

Health and Safety Manager 1 1 Trash Pumps 1 0 
-

Truck Driver Multiple Gas Monitor 1 1 -- ·-
Equipment Operator Frac Tank 1 1 

- -
Laborer 5 5 4,000 PSI Pressure Washer 1 1 

- f-

4 Man 12 Bottle Breathing Air 1 1 - ,_ · ~ 

PERSONNEL OFF-SITE Open Top Roll Off 1 1 - ,_ --
Subcontract Manager 2 2 

-
Health and Safety Manager 1 1 

I 
-1- - - - -

Transport and Disposal Coord 1 1 
I - ·-

Field Cost Accountant 1 1 I 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
--

RM and HIS Manager completed work orientation and safety training for new crew members. 

The crew connected the fire hydrant to the frac tank and filled o/. full. Crew continued to remove mud with the bobcat 
blade and sweeper. Crew removed the PPE from the decon building and placed it into the roll off box. The Decon 
room was cleaned for future use. 

--
Subcontract Manager continued to work with Waste Connection, Vacuum Truck Rental on contracts, finalize contract 
with American Fence. 

T and D Coordinator continue to profile waste to Veolia Environmental Services, Waste Connections, and Lonestar 
Ecology LLC. She also evaluated and summarized surcharges from Veolia Environmental Services with RM and OSC. 

-- --

osc 
Date: Time: M~ -~ ~ Date: 

R =--- 'r~7- · .0 . 10.9.2014 
Time:1100 

\. _) x 
Next OPERATIONAL PERIOD (administrative, tactical I reso_urce status changes, special instructions, H(S)(lnput for next DWO): 

Start clean up around the roll off vacuum boxes VB 25141 and VB 281842. Separate debris from around the vacuum 
boxes. 

- --
Start transfer of sludge material from VB 25141 . -
Continue with waste profiling and subcontracting of services. 

-- --


	barcode: *9856268*
	barcodetext: 9856268


